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Meeting Synopsis 
 
The meeting was designed to provide an update on the following: 
 

 U.S. Army Element, Assembled Chemical Weapons Alternatives (ACWA) Budget 
Update 

 Blue Grass Chemical Agent-Destruction Pilot Plant (BGCAPP) Update 
 Bechtel Parsons Blue Grass Update 
 BGCAPP Technology Review: Processing Destruction of Chemical Weapons 
 Chemical Stockpile Emergency Preparedness Program (CSEPP) Update 
 Explosive Destruction Technologies Working Group (EDTWG) and Monitoring 

Working Group (MWG) Updates 
 
Meeting Summary Structure 
 
This meeting summary is not intended to be a verbatim record of conversations, but 
instead will provide an overview of the discussions and next steps committed to by the 
government and various members of the CAC and CDCAB. Key action items identified in 
the meeting and a synopsis of the major questions and comments discussed during the 
various updates are noted below. Copies of slides and handouts presented during the 
meeting can be obtained from the Blue Grass Chemical Stockpile Outreach Office at 
(859) 626-8944 or bgoutreach@bah.com.    
 
Action Items 
 
Action Item: The CAC/CDCAB requested at least one meeting per year be held in the 
evening, and will distribute a questionnaire to group members to determine which date is 
best for this change.    
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Responsible Entity: CAC/CDCAB, Chairs 
Timeline: By June 8, 2010 
 
Action Item: The CAC/CDCAB requested a poll of CAC/CDCAB members to weigh 
interest in further technology briefings. 
 
Responsible Entity: Craig Williams   
Timeline: By April 15, 2010 
 
 
Outline of Key Issues and Discussions 
 
Welcome and Introductions – Susan Kahler, Blue Grass Chemical Stockpile 
Outreach Office, Community Outreach Specialist 
 
Susan Kahler welcomed the attendees, reviewed the meeting agenda and noted the 
action items from the Dec. 8 CAC/CDCAB meeting, which consisted of the following: a 
request from the CAC/CDCAB chairs for a link to the project website employment page, a 
request from the CAC/CDCAB chairs for an updated schedule briefing based on the 
revised funding to be briefed by Jeff Brubaker later in the meeting and a request for a 
third technology briefing to cover the progress of a munition through the facility to be 
complete by the end of the meeting.    
 

Kahler noted the link to the project website regarding employment had been distributed 
to CAC/CDCAB members via e-mail in addition to business card information placed on the 
registration table.    
 
BGCAPP Site Project Manager Jeff Brubaker introduced Stephanie Parrett as the new 
BGCAPP public affairs specialist and Chris Higginbotham as the new outreach office 
manager.    
 
Opening Remarks – Doug Hindman, CAC Chair, and Craig Williams, CDCAB Co-
Chairs  

 
Doug Hindman welcomed everyone to the meeting and thanked participants for their 
time.    
 
Williams stated that Madison County Judge-Executive Kent Clark was unable to make the 
meeting.    
 

Key Updates 
 
ACWA Budget Update – Craig Williams, CDCAB, Co-Chair 
 
Slides of this presentation are available by contacting the Blue Grass Chemical 
Stockpile Outreach Office at (859) 626-8944 or bgoutreach@bah.com. 
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Craig Williams provided an ACWA budget update recapping funding history, legislative 
actions and praising the congressional delegation for their bipartisan efforts in working 
with Secretary of Defense Robert Gates. Williams commented on his anticipation that the 
Fiscal Year 2011 President’s Budget should reflect what everybody has agreed upon. 
Williams stated that the CAC/CDCAB members and the Kentucky congressional 
delegation must remain vigilant and engaged against shifting Pentagon priorities, 
international developments and congressional competition to ensure the project receives 
adequate funding in order to complete the mission in an accelerated fashion.    
 
David Benge, CDCAB member, asked how much of the money had been spent on 
BGCAPP as of 2010. Williams answered he would research that information and respond 
back to him. Bob Miller, CAC member, asked if the CAC/CDCAB needed to take any 
actions to ensure that the BGCAPP project continues to be fully funded. Williams stated 
that if the budget is released and is not what was agreed upon, he will investigate and if 
needed, request assistance from the group. Williams added that the data provided in the 
briefing is basically for information purposes only, as the budget profile has not yet been 
released.    
 
Williams discussed the fabrication and prototype testing of the Supercritical Water 
Oxidation (SCWO) stating that the money is now being allocated to begin operations of 
the SCWO testing. Williams stated that the BGCAPP project construction schedule for 
2011 included construction of the SCWO Processing Building.    
  
Jeanne Hibberd, CDCAB member, questioned the legislation mandating the 2017 
deadline for destruction and the current ACWA schedule planning for destruction 
completion in 2021. Williams stated that the program needs to stick to the law, but, if 
necessary, the program will have to go back to Congress and explain the circumstances 
of any violation and discuss the revised schedule. Williams further stated that congress 
would need to at least see a good faith effort on the part of BGCAPP.    
 
BGCAPP Update – Jeff Brubaker, BGCAPP, Site Project Manager (SPM) 
 
Slides of this presentation are available by contacting the Blue Grass Chemical 
Stockpile Outreach Office at (859) 626-8944 or bgoutreach@bah.com. 
 
Jeff Brubaker gave a project update noting BGCAPP accomplishments, starting with 
construction milestones such as placement of the final piece of structural steel on the 
Control and Support Building and the first concrete placement in the blast portion of the 
Munitions Demilitarization Building (MDB). Brubaker discussed progress of the Blue 
Grass-Specific Equipment noting components of the Metal Parts Treater are currently 
being installed in the MDB. Brubaker also noted the fully functioning traffic light to be 
installed outside the BGCAPP gate on Highway 52. Brubaker highlighted the significant 
safety milestone of reaching 5 million man-hours without a lost-time injury or accident.    
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Brubaker discussed the explosive destruction technology (EDT) considerations for 
BGCAPP by highlighting some of the problems at the Tooele Chemical Agent Disposal 
Facility in Utah while processing H-filled 155 mm projectiles. Brubaker noted that ACWA 
and Blue Grass Chemical Activity (BGCA) will work together in 2010/2011, assessing 
mustard projectiles stored in Blue Grass. This non-destructive assessment will use X-ray 
technology to measure the solidification problem in the projectiles. Williams asked if the 
percentage of mustard projectile rejects for Tooele were known, to which Brubaker 
answered about 15 percent. Brubaker pointed out that ACWA has been requested to 
recommend safe, feasible and cost effective approaches to provide continuous 
destruction of U.S. chemical weapons destruction after four incineration plants complete 
operation in 2011/2012 and noted EDT represents the only means to achieve that goal.    
 
During the EDT update, Terry House, CDCAB member, questioned whether the workers 
actually handling the weapons received specific training. Brubaker explained that these 
workers are classified as chemical weapons handlers, and receive extensive training.    
 
Brubaker recapped the Feb. 24 Monitoring Working Group (MWG) meeting stating the 
meeting was held in response to questions raised by the group on the Storage Risk 
Update (September 2008) and the Blue Grass Construction Worker Update (July 2006) 
Quantitative Risk Assessments (QRA). Brubaker noted the MWG questions focused on 
monitoring procedures, upcoming QRA studies and the likelihood of specific events. He 
stated ACWA and Chemical Materials Agency (CMA) continue to be committed to 
maximizing worker and public safety and this sharing of information and open dialogue 
have met the objectives of the MWG.    
 
As a follow-up action item from the Dec. 8 2009 CAC/CDCAB meeting, Brubaker briefed 
the BGCAPP schedule and funding. Brubaker stated that in early 2009, BGCAPP received 
approval for an increased funding profile and that this increased funding results in 
construction completing in 2016 and agent destruction in 2021. Brubaker noted that due 
to the size and complexity of this project, it is unlikely that the BGCAPP project will meet 
the 2017 deadline. He noted that the systems contractor is looking at ways to meet that 
schedule. Brubaker further noted that once systemization is complete, the BGCAPP 
facility will be able to run a 24 hours per day, seven days per week schedule. Williams 
commented that BGCAPP is close to 100 percent complete on design, which will have a 
tremendous impact on construction from here on out.    
 
Williams used the following illustration on scheduling: assuming a year could be saved in 
construction; assuming the pre-operations testing goes well, another year could be saved 
and if all mustard projectiles were processed using EDT, an additional year could be 
saved. Williams pointed out that there could be areas in which the schedule could be 
moved to the left somewhat but mentioned that it could go the other way as well.     
 
Brubaker covered closure stating BGCAPP is to work with the state (Kentucky 
Department for Environmental Protection in addition to the governor’s office) and hopes 
to have discussions as early as possible to determine the closure plan and closure 
language. Brubaker noted the Blue Grass Army depot (BGAD) has shown an interest in 
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some of the non-agent processing units on the BGCAPP site but that the decision 
ultimately is with the state.    
 
Bechtel Parsons Blue Grass Update – Mark Seely, Project Manager 
 
Slides of this presentation are available by contacting the Blue Grass Chemical 
Stockpile Outreach Office at (859) 626-8944 or bgoutreach@bah.com. 
 
Mark Seely updated the group on the project, noting Bechtel Parsons Blue Grass (BPBG) 
remains focused on safety and is working toward Occupational Safety and Health 
Administration (OSHA) Voluntary Protection Plan (VPP) Star Status and noting the formal 
application has been submitted for OSHA review. Seely noted the BGCAPP project has 
met a 5 million man-hours without a lost-time injury or accident milestone and that the 
recordable injury rate is 85 percent lower than the industry average and the lost-time 
injury rate is zero. Seely discussed employee involvement in the safety record noting the 
Safety Task Analysis Risk Reduction Talk Team (STARRT) and the Constructive Attitude 
Towards Safety (CATS) team. He informed the group that both teams perform about 
1,000 safety observations per month, which helps reinforce positive behavior. Miller 
asked whether elevated work is the most dangerous type of work and if construction 
workers are specially trained for it. Seely answered the most dangerous type of work 
would be a life-critical event including working at elevated height, working around 
energized systems like power or steam, or in working in contained areas. Seely further 
explained the elevated workers are ironworkers, come to the BGCAPP site already 
experienced and receive additional training on site.    
 
Seely addressed staffing, acquisitions, design and construction progress noting that over 
the next few years, non-manual staff levels will remain the same and craft workers will 
be increasing to around 500 workers, which will be employed through the Kentucky State 
Building and Construction Trades union. Seely also mentioned the upcoming BPBG 
Vendor Forum scheduled for March 18.    
 
Seely covered the three recent milestones, which were completion of placement of 
structural steel on the Control and Support Building, the first concrete placement in the 
blast portion of the Munitions Demilitarization Building and the assembling of the Metal 
Parts Treater. Williams asked what other Blue Grass-Specific Equipment was on site other 
than the Metal Parts Treater, to which Seely answered the Energetics Batch Hydrolyzer is 
in final testing and will arrive soon.    
 
BGCAPP Technology: Processing Destruction of Chemical Weapons – Ron 
Hawley, URS Corporation, Plant General Manager 
 
Slides of this presentation are available by contacting the Blue Grass Chemical 
Stockpile Outreach Office at (859) 626-8944 or bgoutreach@bah.com. 
 

As a follow-up action item from the Dec. 8 CAC/CDCAB meeting, Ron Hawley presented a 
technology briefing on rocket processing. Hawley explained the separate components of 
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a rocket and that rockets will be transported from the igloos to the pilot plant using 
Enhanced On-Site Containers (EONC). House questioned whether munitions will be 
moved incrementally to which Hawley explained that BGCAPP would work with the BGCA 
to determine the number of move days and further responded that transport would not 
happen on bad weather days or after daylight hours for risk considerations. Hawley 
explained that a good stockpile needs to be maintained as a carry-over for days that no 
shipments occur. He stated the Container Handling Building can hold up to 50 EONCs to 
accommodate for non-shipment days. Hawley explained that the Unpack Area will be the 
first place the EONCs will be opened and the last place in the process where operators 
will handle munitions.    
 
Hawley informed the group that the Explosion Containment Room will use the Rocket 
Shear Machine to punch through the warhead cavity and drain the agent out of the 
rocket head. Hawley then showed a video of the Rocket Shear Machine in process. 
Williams asked whether the energetic portion of the rocket would be sheared and Hawley 
said the warhead section would be, but the propellant section would not. Williams added 
that the problems in the baseline sites were in the shearing of the propellant section. 
Williams also asked about possible contamination of the warhead shipping and firing tube 
sections after the warheads had been removed. Hawley responded noting that the Motor 
Packing Room was monitored to ensure they were not contaminated. House also asked 
about workforce safety once the munitions had been moved. Hawley responded by 
stating the unpack room is under engineering controls and that the workers have 
protective gear including slung masks. Williams questioned whether air samples were 
pulled on a continuous basis in the unpack room, to which Hawley replied yes. House 
asked if it was not cost-effective to build an area inside BGCA to destroy these rockets 
and Hawley answered by explaining the EONCs are sealed and are the best way to safely 
transport the munitions, and that they have undergone thorough testing prior to their 
use for this application. Hawley further explained that the BGCAPP project has the 
shortest move distance of any other demilitarization site.    
 
David Benge, CDCAB member asked how many rockets will be destroyed in a day and 
Hawley replied that by design, 20 GB or 24 VX rockets per hour would be destroyed, 
assuming there are no down-time issues.    
 
Hawley discussed the Motor Shipping Room to which Charles O’Neal, representing 
CAC/CDCAB member Brig. Gen. John Heltzel, asked what the criteria would be for 
continuing operations after a potential blast or explosion. Hawley answered by stating 
that most all utility services would be shut off and that there has only been one explosion 
in the history of the program, which was at Johnston Atoll. Hawley further explained that 
in such an event, the investigation process would be the main hold-up of further 
processing. Miller asked what would happen in the event there were a catastrophic 
power outage and Hawley stated that there are uninterruptible power systems and back-
up generators that would come into play to run critical processes such as the HVAC for 
ventilation.    
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Madison County CSEPP Update – Carl Richards, Madison County Emergency 
Management Agency, Director 
 
Slides of this presentation are available by contacting the Blue Grass Chemical 
Stockpile Outreach Office at (859) 626-8944 or bgoutreach@bah.com. 
 
Carl Richards shared a CSEPP Year in Review with the group including the following 
topics: exercises and training, Operation Swift Solution, significant weather impacts and 
outreach opportunities. Richards discussed that Madison County CSEPP personnel and 
first responders had the opportunity to learn a lot during the Swift Solution exercise and 
stated it was good practice for the upcoming BGCAPP operations. Richards further stated 
that Madison County is very fortunate to have the Blue Grass Army Depot (BGAD) as it 
provides training and exercise opportunities as well as funding for the community.    
 
Richards discussed the process of upgrading to 800 MHz radios stating that it is now in 
the testing phase. He said every volunteer responder will communicate on these radios 
and that it will be the best system in the state. Also being upgraded are the tone alert 
radios with an expanded coverage area and with delivery scheduled to begin next month. 
Richards described the new devices stating they will have built in radios with preset 
channels that cannot be changed for at least several minutes. Richards also noted CSEPP 
will be expanding the outdoor sirens by adding 24 sirens in 2010.    
 
The Madison County CSEPP is also undergoing an IT transfer of around 200 documents 
into a new format. Richards stated this is a very large project    
 
In discussing the “Looking Forward” section of his briefing, Richards discussed outreach 
opportunities at events such as the Safety Fair and speaking engagements. Miller asked 
about the nature of questions that the CSEPP staff receives during outreach events and 
whether or not there was a recurring theme or concern of the public. Richards said most 
people want to know when the stockpile is going to be gone and when are we going to 
burn it. Miller further asked whether CSEPP has received any calls regarding the 
Associated Press article related to “blowing up weapons.” Richards responded that CSEPP 
has gotten a few calls, but most of the interaction related to the article has been face to 
face.    
 
Miller asked how the communication problems exposed by the catastrophic event on 
Sept. 11, 2001 had been addressed. Richards explained that the emergency 
management community at both national and state level was in the process of continuing 
to address this problem. He added that on a national level things were not moving very 
quickly but on the local level, there was progress being made to address the problem. 
Miller asked if the communications problem could occur again in an emergency and 
Richards stated that locally the first responder community had made several positive 
steps to eliminate the potential problem and test this function during several exercises on 
a yearly basis. Williams asked about the level of communication between CSEPP, first 
responders and BGAD during Swift Solution a scale of one (worst) to 10 (best), and 
Richards stated that it was probably somewhere around an eight for important items 
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requiring response or status but for less important information requests, it is somewhere 
around a five.    
 
Williams discussed the October 2009 exercise and stated it was a great learning 
experience for him. Williams suggested CSEPP make a video of an abbreviated version of 
an exercise to be placed on local government channels for more visibility to the 
community.    
 
Nora Shepherd, CAC member, asked about training in local schools and if evacuations 
were ever practiced. Richards stated that the training focused more on sheltering in place 
but mock evacuation exercises have been done with children actually getting on buses 
even though the buses don’t actually move the children due to insurance liabilities.    
 
EDTWG and MWG Update – Craig Williams, CDCAB, Co-Chair 
 
Craig Williams recapped the EDT Working Group meetings stating they have now met on 
three separate occasions with those dates being May 6, 2009; June 2, 2009 and Nov. 30, 
2009. Williams stated the three applications EDT is being considered for are “problem” 
mustard projectiles; non-contaminated rocket motors and all mustard projectiles. 
Williams added there may be a fourth application, which refers to the use of EDT to 
process weapons between the end of operations at the Pueblo site and the beginning of 
operations at BGCAPP. Williams discussed the four EDTs under consideration: 
Transportable Detonation Chamber; DAVINCH (Detonation of Ammunition in a Vacuum-
Integrated Chamber); Static Detonation Chamber (Dynasafe) and the Explosive 
Destruction System (EDS). Williams stated the DAVINCH was recently selected for the 
Tooele, Utah, facility and the Dynasafe was selected for Anniston, Ala. Williams further 
stated that the incinerator sites are not equipped to handle these “problem” rounds 
without the use of EDT.    
 
Williams noted that the EDTWG was asked to come up with recommendations for Kevin 
Flamm to take to Office of the Secretary of Defense (OSD) regarding the EDT and stated 
there are two CDCAB voting members who do not support the recommendations and a 
consensus has not been reached. Williams also discussed having time to consider 
technology and having lessons learned from the Anniston Chemical Agent Disposal 
Facility and the Tooele Chemical Agent Disposal Facility to reference as they start using 
EDTs. Williams stated that personally (not on behalf of the EDTWG), he felt it is a matter 
of risk elimination as opposed to sending workers in with tools in hand to process the 
problematic projectiles and that he did not want to place workers at undue risk. Williams 
stated the EDTWG will consider the best recommendation to make in the future.    
 
Williams explained that EDT received a lot of national media attention and in defense of 
the Associated Press reporter, Williams stated the article the reporter had written is not 
the same as the article ultimately published. Williams said the reporter did a very diligent 
job in getting the story right but it got turned around somewhere down the line. Williams 
said that after receiving several calls from Gulf War Vets and several others, he launched 
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an intentional media campaign with local media to help people understand. He spoke of 
his joint interview with Brubaker on WVLK radio to address this issue.    
 
Williams discussed the Colorado CAC’s concerns and stated ACWA is really going the 
extra mile and trying to build a consensus on this issue there. He said it was a good 
example of transparency.    
 
At the end of the EDT briefing, Johnnie Allen clarified projectile and rocket information, 
stating the nerve agent projectiles do not have explosives and that the problem mustard 
projectiles are in overpacks.    
 
Williams then opened discussions to the MWG with an overview of previous meetings and 
focusing on the Feb. 24 meeting. Williams recapped the Storage Risk Update (September 
2008) and the Blue Grass Construction Worker Update (July 2006) Quantitative Risk 
Assessments (QRA) and stated they are living documents that are never really complete. 
He further stated they are always looking at areas of risk that might be able to be 
mitigated further. Williams stated that the MWG members will need to meet again to 
determine which of their questions were answered during the last meeting and which 
ones still need to be answered. Williams said that none of the MWG members have a 
Ph.D. in risk assessment and will need to discuss how to bridge that knowledge gap.    
 
Williams was very complimentary of Lt. Col. David Musgrave stating he was 
extraordinarily confident and comfortable with what BGCA is doing. Williams stated he 
has never met anybody more confident in what they are doing than Musgrave. Williams 
pointed out that the MWG discussions were not to demean or criticize what BGCA does 
but to determine what can be done better.    
 
Allen suggested the MWG not wait for another quarter to submit additional questions but 
to communicate them quickly so they can be addressed by the next CAC/CDCAB 
meeting. Williams clarified that the purpose of the next meeting is for MWG members to 
develop those questions.    
 
There were no questions.    
 
 

Next CAC and CDCAB Meeting 
 
The next meeting is scheduled for June 8 at the Eastern Kentucky University’s Carl D. 
Perkins Building, Rooms A and B.    
 
Closing Remarks – Doug Hindman, CAC Chair, and Craig Williams, CDCAB Co-
Chair 
 
Hindman thanked everyone for their attendance and participation with a special thanks 
to Hawley stating that he did a very nice job on his presentation.    
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Williams expressed his appreciation to Richards for his positive involvement in the local 
CSEPP program and recommended CSEPP create a video of an abbreviated version of the 
CSEPP Exercise to play on local cable channels. He then stated this has been a good 
meeting with a lot of good information and good progress. Williams stated that it is very 
rewarding to see the BGCAPP facility coming up out of the ground and finally seeing real, 
tangible evidence of progress. Williams noted Flamm is doing a very good job in terms of 
open communication and that personally, he feels as though he has complete access to 
him. Williams stated Brubaker is also a good local asset to assist with communication and 
work with stakeholders.    
 
Williams noted that he will miss working with Parrett at the Outreach Office but feels 
confident that Kahler and Higginbotham will do a fantastic job as always.    
 

# 


