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Project Background

The Pueblo Chemical Agent-Destruction Pilot Plant (PCAPP) will safely 
destroy 2,611 tons of mustard agent in mortar rounds and artillery 
p ojectiles sto ed at the U S  A m  P eblo Chemical Depot (PCD)projectiles stored at the U.S. Army Pueblo Chemical Depot (PCD).

Neutralization followed by biotreatment is the technology selected by the 
Department of Defense to destroy the Pueblo chemical weapons stockpile.

The Program Manager, Assembled Chemical Weapons Alternatives (ACWA), 
headquartered at Aberdeen Proving Ground, Maryland, is responsible for 
managing all aspects of the safe and environmentally sound destruction of managing all aspects of the safe and environmentally sound destruction of 
the chemical weapons stockpiles in Colorado and Kentucky. 

The Bechtel Pueblo Team (BPT) is a partnership of Bechtel National, Inc., 
URS, Parsons, and Battelle Memorial Institute.  The BPT functions as the 
systems contractor selected to design, build, systemize, pilot test, operate, 
and close the PCAPP.
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Staffing

Bechtel Pueblo Team
non-manual:  421

– Pueblo:  416 
(127 local hires)

– Other locations:  5– Other locations:  5

Construction Workers:

– Bechtel direct-hire    
craft workers: 348

– Subcontractor              
lpersonnel:  120
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Employment Opportunities
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Safety

As of November 30, 2010,                       
PCAPP Project staff have  accomplished:j p

769 Safe Work Days

2,922,027 Safe Work Hours
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Subcontract Awards
Inception to date, as of Nov. 30

$410.4 Million

$80.6 Million to Pueblo County Businesses (20%)

$139.1 Million to Colorado Businesses (Outside Pueblo County, 34%)

$190.7 Million to Businesses Outside Colorado (46%)

20%

34%

46%

34%

Pueblo County

Colorado

Outside Colorado
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Acquisition Awards Status 

Upcoming Opportunities for Requests for Proposals (RFPs):

The PCAPP Project is approximately 98% complete with The PCAPP Project is approximately 98% complete with 
procurements for the construction phase

RFPs will be limited until the project is in the 
systemization/operations phase

Remaining RFPs for Construction:

Mi  i  d                                            

systemization/operations phase

Misc. construction and                                            
architectural materials

Misc. Piping Items

Treaty Facility

Lab Annex Facility
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Destruction Technology
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Pueblo Chemical Agent-Destruction 
Pilot Plant—Site Plan
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PCAPP Site Overview
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Agent Processing Building
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8 Munitions Service Magazine corridor



Construction Status – Complete

Earth cover on Munitions Service 
Magazines

Phase 1 of Chemical Limited Area fence 
installation & G-block fence/gates 
modification

Agent Filtration Area filter 
houses/vestibules and duct work

Entry Control Facility exterior concrete       
masonry unit walls and concrete roof

Standby diesel generator assemblyStandby diesel generator assembly

Energetic & Munitions Service Magazines 
Corridors siding/roofing
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Construction Status – In Progress

Enhanced Reconfiguration Building– HVAC (interior and exterior), electrical 
tray/conduits & equipment set, process piping, mechanical equipment

Agent P ocessing B ilding Misc platfo m e ection  HVAC  cable t a  Agent Processing Building–Misc. platform erection, HVAC, cable tray, 
process piping, electrical and mechanical equipment, coatings & composite 
walls

Balance of Facilities–cable tray, underground duct banks and supports, pipe y, g pp , p p
rack piping, various mechanical equipment set, misc. concrete equipment 
foundations

Agent Filtration Area – fire detection, instrumentation

Subcontractors–HVAC, fire protection, architectural, coatings, insulation and 
membrane roofing 
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Construction Status—In Progress
(continued)

Control Support Building–architectural finishes, electrical 
systems/equipment

Entry Control Facility architectural finishesEntry Control Facility—architectural finishes

Medical & Lab Facilities—set modular units, underground utilities, grading 
and roadways

Biotreatment Electrical Building electrical equipment/tray/conduitBiotreatment Electrical Building—electrical equipment/tray/conduit

Biotreatment Area—receipt of equipment

Brine Reduction System—rebar, embeds, formwork, receipt of equipment 
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System Turnover

The construction 
group has turned over 
th  f ll i  t  the following systems 
to the start-up group:

Electrical power Electrical power 
distribution system

NETA testing for 
power calibration
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First-of-A-Kind Equipment

Workers plan for the arrival of Lines 2 and 3 of the Projectile 
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be on site by the end of December.
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Biotreatment Electrical Building

Pipefitters install pumps and piping in the utility area. 
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Pipefitters install pumps and piping in the utility area. 



Biotreatment Area

Workers place rebar for the pump foundations near 
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p p p
the brine concentrator feed tanks.



Agent Processing Building

The air tank (background) and the caustic storage tank 
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The air tank (background) and the caustic storage tank 
(foreground) are located in the APB.



Biotreatment Area

In front of the sanitary and process water tanks is the pipe 
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y p p p
lay down area. The Agent Filtration Area filter stack is in the 
background.



Contact Information

Pueblo Chemical 
Stockpile Outreach Office

U.S. Army                   
Pueblo Chemical Depot

104 West B Street
719-546-0400

Tom Schultz

45825 Highway 96 East
719-549-4135

Chuck SpragueTom Schultz
PCAPP                             

Public Affairs Specialist

Chuck Sprague
Public Affairs Officer

Ken Roque
Bob Kennemer

Community Outreach     
Manager

q
Deputy Public Affairs Officer

Sandy Romero
Bechtel Communications 

Manager

OPSEC Complete  13 December 2010

21

g


