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Project Background 

 The Pueblo Chemical Agent-Destruction Pilot Plant (PCAPP) will safely 
destroy 2,611 tons of mustard agent in mortar rounds and artillery 
projectiles stored at the U.S. Army Pueblo Chemical Depot (PCD). 

 Neutralization followed by biotreatment is the technology selected by the 
Department of Defense to destroy the Pueblo chemical weapons stockpile. 

 The Program Manager, Assembled Chemical Weapons Alternatives (ACWA), 
headquartered at Aberdeen Proving Ground, Maryland, is responsible for 
managing all aspects of the safe and environmentally sound destruction of 
the chemical weapons stockpiles in Colorado and Kentucky.  

 The Bechtel Pueblo Team (BPT) is a partnership of Bechtel National, Inc., 
URS, Parsons, and Battelle Memorial Institute.  The BPT functions as the 
systems contractor selected to design, build, systemize, pilot test, operate, 
and close the PCAPP. 
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Bechtel Pueblo Team 

 Project management 
 Business services 
 Safety and quality 

 Systemization 
 Pilot testing 
 Operations 
 Closure 

 Process design 
 Process equipment 

fabrication 
 Support to systemization 

and operations 

 Environmental permitting 
and compliance 

 Laboratory management 
 Pilot testing 

 Design/engineering 
 Procurement/subcontracting 
 Construction 

Systems Contractor 

Teaming Subcontractors 
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Staffing 

 Bechtel Pueblo Team 
non-manual:  577 

– Pueblo:  573 (167 local hires) 

–  Other locations:  4 

 

  Construction Workers:  835 
– Bechtel direct-hire craft 

workers: 647 

– Subcontractor              
personnel:  188 
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Employment Opportunities 
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Hotline  
 

(719)549-4003 
 

Website 
 

http://pueblo.bechtel.com 
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Safety 

As of January 31, 2012,                                          
PCAPP Project staff accomplished: 

 335 Safe Work Days 

 2,200,054 Safe Work Hours 
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Destruction Technology 
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Pueblo Chemical Agent-Destruction  
Pilot Plant—Site Plan 
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PCAPP Site Overview 
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Enhanced Reconfiguration Building 

Automated Guided Vehicle Corridor 

Agent Processing Building 

Biotreatment Area 

Northwestern Corner - Observation Point 
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Agent Filtration Area   
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Munitions Service Magazine 
Control and Support Building (not shown) 
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8 Munitions Service Magazine corridor 
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Construction Status – In Progress 

 Enhanced Reconfiguration Building– Completed work activities associated to 
system and facility turnover. Initiating energetics equipment installation.   

 Agent Processing Building– electrical conduit, cable and wire pulling at 55% 
complete, process piping, electrical and mechanical equipment setting at 90% 
complete. 

 Balance of Facilities–cable raceway, pipe rack piping and supports, various 
mechanical equipment setting at 94% complete. 

 Control and Support Building– turnover of facility to PCAPP Facility Management 
for beneficial occupancy has been completed; performing commissioning activities. 

 Immobilized Cell Bioreactors—electrical and piping bulk installation complete.  
Final piping pressure testing is in progress. Poly urea specialty coatings MOCK 2 in 
process.  

 Medical Facility—Decontamination room mechanical and electrical work, 50% 
complete. 

 Brine Reduction System—Installation of vendor-supplied piping, supports and 
instrumentation at 35% complete. 

 Filter Press Building— installation of overhead                                                     
doors are complete, electrical and piping                                                      
commodities at 80% complete. 
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Systemization 

 Utility Building 480V Substation 

 Agent Processing Building (APB) 480V substation 

 APB essential motor control center power  

 Agent Filtration Area (AFA) instrument air 

 AFA plant air 

 Biotreatment Area (BTA) Essential motor control 
center 

 13.2 kV Switchgear 

 HVAC exhaust filter units 07 thru 16, common 
ductwork, and stack  

 Agent Filtration Area 

 Plant Air System—Enhanced Reconfiguration 
Building (ERB) Distribution 

 Standby diesel generator 1A and 1B 

 ERB 480V Substation 
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As the project transitions from construction to systemization, the 
following systems have been turned over to the start-up group to begin 
the systemization process: 

To learn more about Systemization, watch the video at 
http://www.pmacwa.army.mil/info/video/systemization_yt.html 

 2 ERB Critical Power Panels 

 HVAC Hot Water Distribution to APB 

 ERB facility protection controller 

 APB facility protection controller 

 APB supply air handlers chilled water 

 Medical Building 

http://www.pmacwa.army.mil/info/video/systemization_yt.html�
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Systemization (cont.) 
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 Utility Building Facility Protection Controller 

 APB Uninterruptible Power Supply 

 Instrument Air—IA Compressor “A,” Dryer 
“A,” Main Air Receiver and Yard Distribution 
Piping 

 Instrument Air—IA Compressor “B” and 
Dryer “B” 

 Biotreatment Electrical Building Utilities 
Redundant Facility Control System (FCS) 
Controller 

 BTA Uninterruptible Power Supply 

 ERB Redundant FCS Controller 

 Plant Air Compressors, Dryers, Main Air Receiver 
and Yard Distribution Piping* 

 Utility Building Redundant FCS Controller* 

 APB Redundant FCS Controller* 

 Control and Support Building (CSB) Control Room 
Equipment and CSB Redundant FCS Controller* 

 AFA Redundant FCS Controller* 

 Lab Redundant FCS Controller*  

 

 

 

 

To learn more about Systemization, watch the video at 
http://www.pmacwa.army.mil/info/video/systemization_yt.html 

 Lab Facility Protection Controller* 

 Potable Water—Bulk Chemical Storage Area* 

 Potable Water—Water Utility Drops* 

 4 BTA essential motor control centers* 

 Control and Support Building* 

 Maintenance Building (Maintenance Area of CSB)* 

*Newly added 

http://www.pmacwa.army.mil/info/video/systemization_yt.html�
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Enhanced Reconfiguration Building 
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On January 21, the Enhanced Reconfiguration Building was declared “mechanically 
complete,” reaching another PCAPP milestone. Pictured here is the night crew who 
worked many months, along with their day shift counterparts, to accomplish this. 
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Agent Processing Building 
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  Complex piping is visible from the neutralization bay inside the Agent 
Processing Building. 
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Biotreatment Area 
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Three Brine Reduction System (BRS) distillate carbon filters stand out in the 
Biotreatment Area. The BRS system will be instrumental in recovering the water 
that will be recycled for reuse throughout the plant. 
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Brine Reduction System 

Bechtel millwrights adjust the drive belt on the fan for the Brine 
Reduction System. The fan will pull the off-gas through the carbon filters. 
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Contact Information 
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Pueblo Chemical 
Stockpile Outreach Office 

104 West B Street 
719-546-0400 

 
Tom Schultz 

PCAPP                             
Public Affairs Specialist 

 
Bob Kennemer 

Community Outreach     
Manager 

 
Sandy Romero 

Bechtel Communications 
Manager 

 

U.S. Army                     
Pueblo Chemical Depot 

45825 Highway 96 East 
719-549-4135 

 
Chuck Sprague 

Public Affairs Officer 
 

Ken Roque 
Deputy Public Affairs Officer 
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