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Project Background

The Pueblo Chemical Agent-Destruction Pilot Plant (PCAPP) will 
safely destroy 2,611 tons of mustard agent in mortar rounds and 
artillery projectiles stored at the U.S. Army Pueblo Chemical Depot.

Neutralization followed by biotreatment is the technology selected 
by the Department of Defense to destroy the Pueblo chemical 
weapons stockpile.

The Program Manager, Assembled Chemical Weapons Alternatives 
(ACWA), headquartered at Aberdeen Proving Ground, Maryland is 
responsible for managing all aspects of the safe and 
environmentally sound destruction of the chemical weapons 
stockpiles in both Colorado and Kentucky. 

The Bechtel Pueblo Team, a partnership of Bechtel National, Inc.; 
Washington Demilitarization Company/URS; Parsons; and Battelle 
Memorial Institute, is the systems contractor selected to design, 
build, systemize, pilot test, operate and close PCAPP.
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Staffing

3

Bechtel Pueblo Team non-
manual: 282
• Pueblo – 275 (95 local hires)
• Other locations – 7

Construction Workers:
• Bechtel direct hire – 211

• Subcontractor             
personnel – 29
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Subcontract Awards 
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Inception to date, as of June 30
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Acquisition Awards Status
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FY 2009 Upcoming Awards:

Subcontracts
• Piping Equipment and Heat Tracing
• General Painting
• Modular Medical Trailers

Materials
• Misc. Construction Materials
• Gypsum Drywall
• Belt Conveyers

• Pumps
• Pipe Supports
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Destruction Technology
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Construction Status - Complete
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Multipurpose building

Underground infrastructure (utilities)

Switch gear foundation pads

Utility building structure

Agent filtration area, filtration stack and 
pipe rack foundations

Automated guided vehicle corridor –
foundation, curbs/piers, structural steel

Tank foundations

Energetics service magazine corridor 
foundation
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Construction Status – In Progress

Agent Processing Building – miscellaneous platform erection, siding 
and roofing, Heating Ventilation and Air Conditioning (HVAC), cable 
tray, fire protection & process piping and equipment

Enhanced Reconfiguration Building – concrete foundation slab, 
explosion containment and vapor control rooms rebar and formwork
and structural steel

Pipe Rack – vertical construction, pipe and cable tray

Biotreatment area pipe rack and brine tank containment walls

Excavation, formwork, rebar for control support building, munitions 
service magazine corridor and entry control facility

Field erected tanks – process water, sanitary,                                     
fuel, hydrolysate, brine, sanitary, caustic,                    
reverse osmosis and firewater

Utility building/broiler – cable tray,                                                   
HVAC, electrical equipment,                                     
piping and structural steel
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PCAPP Site Overview
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Agent Processing Building

Mustard agent will be destroyed in the neutralization bay. 
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Enhanced Reconfiguration Building

Rebar and formwork are in place for the walls of the 
explosive containment room.
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Linear Projectile/Mortar Disassembly    
system

The LPMD system is currently being tested at the 
Anniston Chemical Agent Disposal Facility. Similar 
systems will be used to dismantle munitions at PCAPP.
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Construction Site Tours
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U.S. Sen. Mark Udall addresses the media on his recent PCAPP tour. From 
left: Bechtel Project Manager Paul Henry; Senator Udall; PCAPP Site 
Project Manager Gary Anderson; and Lt. Col. Christopher Chesney, U.S. 
Army Pueblo Chemical Depot commander.
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Pueblo Chemical Agent-Destruction 
Pilot Plant
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PCAPP Site Plan
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Contact Information
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