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Project Background

The Pueblo Chemical Agent-Destruction Pilot Plant (PCAPP) will 
safely destroy 2,611 tons of mustard agent in mortar and artillery 
projectiles stored at the U.S. Army Pueblo Chemical Depot in 
Pueblo, Colorado.

The technology selected by the Department of Defense to destroy 
the Pueblo chemical weapons stockpile is neutralization followed
by biotreatment.

The Program Manager, Assembled Chemical Weapons Alternatives 
(ACWA), headquartered at Aberdeen Proving Ground, Maryland is 
responsible for managing all aspects of the safe and 
environmentally sound destruction of the chemical weapons 
stockpiles in both Colorado and Kentucky. 

The Bechtel Pueblo Team, a partnership of Bechtel National, Inc.; 
Washington Demilitarization Company; Parsons; and Battelle 
Memorial Institute, is the systems contractor selected to design, 
build, systemize, pilot test, operate and close the PCAPP.
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Safety

PCAPP 
employees 
have now 
worked 
more than 
3.2 million 
job hours 
without a 
lost-time 
injury

3



OPSEC Completed 13 Aug 2008

Staffing
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Bechtel Pueblo Team non-manual: 229

• Pueblo – 221 (76 local hires)

• Other locations - 8

Construction Workers:

• Bechtel direct hire – 148

• Subcontractor personnel – 15 to 20



OPSEC Completed 13 Aug 2008

Acquisition Awards Status

Subcontracts Awarded by Bechtel Pueblo Team

Total Awards - $118.2 Million

$37.4 Million to Businesses in Pueblo County

$30.0 Million to Colorado Businesses (Outside Pueblo County)

$50.8 Million to Businesses Outside Colorado

57% of Awards to Pueblo County & Colorado Businesses

32% of Awards to Pueblo County

25% of Awards to Colorado Businesses (Outside Pueblo 
County)

As of 25 July 2008
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Acquisition Awards Status
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FY 2008 Upcoming Awards:
Subcontracts
• Heating, Ventilation, Air Conditioning (HVAC)

• Survey & Balancing HVAC Units
• Field Erected Tanks
• Supply & Install Construction Trailer

Materials
• Air Compressors and Auxiliaries
• Belt Conveyers
• Pumps/Centrifugal (Standard)
• Pipe Supports
• Misc. Architectural Materials
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Construction
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Complete
Multipurpose Building foundation, shell, siding, roof 
and site underground utilities

Automated Guided Vehicle Corridor – foundation 
installation for northern half

Utility Building – foundation installation

Construction site – road paving

In Progress
Agent Processing Building – foundation installation

Enhanced Reconfiguration Building – foundation 
excavation

Pipe Rack – vertical construction and pipe 
installation

Automated Guided Vehicle corridor – foundation 
installation for southern half

Air Handling Unit Pad – rebar installation

Underground Distribution System – pulling medium 
voltage cable for the power supply

Natural gas supply line – punch list and testing
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Enhanced Reconfiguration
Building Excavation Begins

John Carroll, a Bechtel Pueblo heavy 
equipment operator, begins excavation for 
footers of the Enhanced Reconfiguration 
Building (ERB).
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Agent Processing Building

Bechtel Pueblo ironworkers install large rebar mats for the reinforced concrete 
foundation of the Agent Processing Building.
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Vertical Construction

A truck-mounted concrete boom pump (left) places 
concrete for piers near the Automated Guided Vehicle 
corridor, while (above) Bechtel Pueblo carpenter (l. to r.) 
apprentice Rudy Martinez, foreman Mike Bolin and 
journeyman Eileen Marie plan their work on the Agent 
Processing Building.
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Stakeholder Site Tours

July 24, 2008

PCAPP Construction Tour 
for the Boone Town Board 
and the Avondale Water          
Board

(left to right)

• Barbara Berry, Boone 
Town Clerk

• Gene Miller, Boone Town 
Board member

• Ed Snatchko, Bechtel 
Pueblo construction 
manager

• Citizens’ Advisory 
Commission Chair Irene 
Kornelly
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Program Manager Site Visit

July 30, 2008

Kevin Flamm (right in both photos), 
Program Manager, Assembled Chemical 
Weapons Alternatives, recently visited 
the PCAPP construction site to assess 
first hand the progress being made. 

In the top photo, Flamm reviews 
computer-generated plant drawings with 
Bechtel Pueblo construction manager Ed 
Snatchko and in the bottom photo, walks 
the site with Bechtel Pueblo deputy 
project manager Doug Omichinski. Both 
Snatchko and Omichinski are veterans of 
the Aberdeen (Maryland) Chemical Agent 
Disposal Facility where they worked with 
Flamm to build the plant that safely 
neutralized the bulk mustard stockpile 
formerly stored at Aberdeen Proving 
Ground.                                           
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Pueblo Chemical Agent-Destruction 
Pilot Plant
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PCAPP Final Design


